
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

OCT 1 9  m#3 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

32 4 

DOE-0068-01 

REQUEST FOR SCHEDULE EXTENSION FOR SUBMITTAL OF THE AREA 9, PHASE I 
IMPLEMENTATION PLAN 

References: 1) Letter, J. Reising t o  J. Saric and T. Schneider, "Extension Request: 
Operable Unit 5, Area 9, Phase I Soils Remediation Program," dated 
April 20, 2000 

Project Specific Plan for Supplemental Background Soil Study, 
Revision 0, dated July 20, 2000 

2) 

The purpose of this letter is to request, under Section XVlll of the 1991 amended Consent 
Agreement, a schedule extension for the submittal of the Area 9, Phase I (A9PI) 
Implementation Plan (IP). The U.S. Department of Energy, Fernald Environmental . 

Management Project (DOE-FEMP) proposed the  submittal of an IP for A9PI in an 
April 20, 2000 letter (Reference 1 )  when data from pre-certification physical sampling 
appeared to  indicate that some remediation would be necessary. The additional pre-design 
investigation results and the recent preliminary results of the Supplemental Background 
Soil Study (Reference 21, as discussed in our meeting held on October 10, 2000, have 
resulted in the need t o  reconsider the path forward. Sampling results from the 
Supplemental Background Soil Study will not be completely validated until late October 
2000, making the development and submittal of an IP by November 1, 2000, not feasible. 
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As discussed. in the October 10, 2000 meeting, a second meeting is proposed for early 
November t o  determine the appropriate path forward for A9PI, once all validated data 
f rom the Supplemental Background Soil Study is available for evaluation and comparison 
with all available A9PI data. In 'lieu of the submittal of the A9PI IP by November 1 , 2000, 
DOE is proposing that a strategy report/letter be submitted t o  the Agencies proposing a 
path forward for A9PI no later than one week after the November meeting. The strategy 
report/letter would propose new dates for the submittal of  key documentation (i.e., a 
Certification Design Letter or !megrated Remedial Design Pian) for A9Pi depending on the 
path forward agreed upon. 

Upon your concurrence with this extension request, DOE will contact you regarding a 
meeting date for  early November. If you have any questions or require further 
information, please contact Robert Janke at (51 3) 648-31 24. 

Sincerely, - 

FEMP:R.J. Janke Johnny W. Reising 
Fernald Remedial Action 
Project Manager 




